

Deriving expected duration and VAR of activities



Determining Critical Path



Project duration is sum on activity durations on CP



Project variation: sum of VAR on activities on CP



Standard deviation (square root of Variance)